



City of Fort Myers, Florida

*Engineering Division
Stormwater Management
P.O. Drawer 2217
Ft. Myers, FL 33902
PH# (239) 321-7630
FAX# (239) 344-594*

May 31, 2018

RE: FDEP ID: COM 288039, Weekly Update

Jon Iglehart
South District Director, FDEP
2295 Victoria Avenue, Suite 364
Fort Myers, Florida 33901

Dear Mr. Iglehart,

This letter constitutes the weekly update requested by FDEP concerning the removal of the lime residual at the South Street Property.

To date we have not received the authorization to work on the private properties located within the block adjacent to the city property. The City Real Estate Division is currently pursuing these authorizations.

City Staff and our consultants have been working on the excavation and assurances plan. The plan is approximately 50 % completed. It is anticipated that the draft plan will be ready by the end of June. The City will coordinate a meeting with FDEP to discuss the plan before a final version is submitted.

The City is currently investigating and negotiating with three options for the disposal of the lime residual. One of the options will not require the drying of the materials. FDEP will be notified when the final option has been selected by the City of Fort Myers.

If you have any other questions or concerns please contact me at (239) 321-7630.

Thank you,

Richard H Thompson, P.E.
City of Fort Myers
Stormwater Resource Manager

Cc Mark Martin
Scott McManus
Richard Moulton
Saeed Kazemi