



City of Fort Myers, Florida

*Engineering Division
Stormwater Management
P.O. Drawer 2217
Ft. Myers, FL 33902
PH# (239) 321-7630
FAX# (239) 344-594*

September 28, 2018

RE: FDEP ID: COM 288039, Weekly Update

Jon Iglehart
South District Director, FDEP
2295 Victoria Avenue, Suite 364
Fort Myers, Florida 33901

Dear Mr. Iglehart,

This letter constitutes the weekly update requested by FDEP concerning the removal of the lime residual at the South Street Property.

Attached please find the results of the September groundwater monitoring. The revised Transportation and Reuse plan was submitted yesterday, 9-27-18. An analysis of the organic matter on the property was submitted on 9-25-18. This analysis indicated that there was no detectable level of arsenic in the grass or trees on the site.

The fence was relocated around the properties where the city has received authorization to work. City staff has been unable to secure the Right of Entry for the lot at the corner of Henderson and South Street. This parcel will remain outside any considerations until the City obtains permissions to enter.

During the next week the City plans to install silt fence inside the chain-link fence and add a dust screen to the fence. The silviculture aspects of the site preparation will begin after the silt fence and dust screen have been installed. The tree removal on the site is required regardless of any future disposition of the property. The trees will be mulched on-site. The mulch from the tops of the trees will be recycled and utilized for projects around the City of Fort Myers. The stumps will be disposed of at the Lee Hendry Landfill. It is anticipated that the silviculture project will take three to four weeks.

Thank you for your assistance and the conversation this morning. The City of Fort Myers will continue to coordinate with FDEP to facilitate the Removal Plan and monitoring.

If you have any other questions or concerns please contact me at (239) 321-7630.

Thank you,

Richard H Thompson, P.E.
City of Fort Myers
Stormwater Resource Manager

Cc Mark Martin
Scott McManus
Richard Moulton
Saeed Kazemi