



City of Fort Myers, Florida

*Engineering Division
Stormwater Management
P.O. Drawer 2217
Ft. Myers, FL 33902
PH# (239) 321-7630
FAX# (239) 344-594*

April 19, 2019

RE: FDEP ID: COM 288039, Weekly Update

Jon Iglehart
South District Director, FDEP
2295 Victoria Avenue, Suite 364
Fort Myers, Florida 33901

Dear Mr. Iglehart,

This letter constitutes the weekly update requested by FDEP concerning the removal of the lime residual at the South Street Property.

Attached is the groundwater sampling that was collected on Monday 3-18-2019.

Per our meeting on Thursday, April 4, 2019 and the progress letter last week, the city is still dressing the lakes and site for safety. The sides of the excavation are being brought to structurally-safe slope and preparations to relocate the fence farther from the edge of pavement are being completed.

The City of Fort Myers will continue to coordinate with FDEP to facilitate the Removal Plan and monitoring.

If you have any other questions or concerns please contact me at (239) 321-7630.

Thank you,

Richard H Thompson, P.E.
City of Fort Myers
Stormwater Resource Manager

Cc Mark Martin
Scott McManus
Richard Moulton
Saeed Kazemi