



City of Fort Myers, Florida

*Engineering Division
Stormwater Management
P.O. Drawer 2217
Ft. Myers, FL 33902
PH# (239) 321-7630
FAX# (239) 344-594*

May 24, 2019

RE: FDEP ID: COM 288039, Weekly Update

Jon Iglehart
South District Director, FDEP
2295 Victoria Avenue, Suite 364
Fort Myers, Florida 33901

Dear Mr. Iglehart,

This letter constitutes the weekly update requested by FDEP concerning the removal of the lime residual at the South Street Property.

Attached please find the results of the groundwater sampling collected on Monday 4-15-2019. The groundwater was tested again on May 20, 2019. The results of this testing and an analysis of the entire groundwater sampling data set will be submitted to FDEP in the middle of June.

The City has completed its voluntary cleanup of the lime residual at the South Street property. Currently the site work required to stabilize the property is being completed, specifically, repairing the lake banks to assure that the slopes are structurally safe, sodding the excavation slope areas, hydro-seeding the remaining disturbed areas and relocating the fence. It is anticipated that this work will be completed by the end of next week (5-31-2019).

The City of Fort Myers appreciates the contact information for the waste disposal experts within FDEP to coordinate the documentation and testing required for site closure. The City has coordinated with your expert to determine the protocol required for the site closure. The City will submit the information discussed to FDEP in the middle of June.

As we discussed earlier this week the city and their consultant will be testing and preparing the submittals discussed with your experts during the next two weeks. There will be no project update next week.

If you have any other questions or concerns please contact me at (239) 321-7630.

Thank you,

Richard H Thompson, P.E.
City of Fort Myers
Stormwater Resource Manager

Cc Mark Martin
Scott McManus
Richard Moulton
Saeed Kazemi