



City of Fort Myers, Florida

*Engineering Division
Stormwater Management
P.O. Drawer 2217
Ft. Myers, FL 33902
PH# (239) 321-7630
FAX# (239) 344-594*

June 7, 2019

RE: FDEP ID: COM 288039, Weekly Update

Jon Iglehart
South District Director, FDEP
2295 Victoria Avenue, Suite 364
Fort Myers, Florida 33901

Dear Mr. Iglehart,

This letter constitutes the weekly update requested by FDEP concerning the removal of the lime residual at the South Street Property.

The City has completed its voluntary cleanup of the lime residual at the South Street property. The lake banks have been repaired to ensure that the slopes are structurally safe, and sodded. The fence has been relocated. Hydro-seeding the remaining open areas will be completed when the city is certain that the sodded areas will take root. It is anticipated that this work will be completed by 6-21-2019.

The City of Fort Myers and their consultant have coordinated with your expert to determine the protocol required for the site closure. Soil and water samples have been collected for testing as discussed with FDEP. The City is on target to submit the site closure information in the middle of June.

If you have any other questions or concerns please contact me at (239) 321-7630.

Thank you,

Richard H Thompson, P.E.
City of Fort Myers
Stormwater Resource Manager

Cc Mark Martin
Scott McManus
Richard Moulton
Saeed Kazemi